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Re: First Quarterly of Centennial Communications Corp. 
00 Phase I1 E911 Compliance 

L. 
Dear Messer’s Solomon and Sugrue: 

Pursuant to the FCC’s Order to Stay issued in CC Docket No. 94-102,’ Centennial 
Communications Corp. (“Centennial”) hereby files its first Quarterly Report detailing our 
progress in deploying Phase I and Phase I1 enhanced 911 (“E91 1 ”) service in our markets. 
Because Centennial provides CMRS service in two distinct markets, h s  report is divided into 
two sections -- the first explaining the status of Phase I1 E91 1 deployment in Puerto Rico, and 
the second part reports on Phase I1 E91 1 deployment in our domestic markets. 

I. Puerto Rico 

Centennial Puerto Rico License Corp., a subsidiary’of Centennial, holds the B block 
broadband PCS license for MTA 25 ~ Puerto RicoAJS Virgin Islands. Centennial has chosen a 
network-based solution to deploy Phase I1 E91 1 in this MTA.’ A single PSAP serves 
Centennial’s entire service area in Puerto RICO. Centennial has not yet received a request for 
Phase I or I1 E91 1 service from this sole PSAP. However, we note that we have been in regular 
contact with the PSAF’, and we are aware that the PSAP has begun the planning and 
implementation process for both Phase I and Phase I1 E9 1 1 service. Previously, we reported to 
the FCC that the PSAF’ in Puerto RICO expected to submit their request for Phase UII E91 1 

FCC 02-2 IO, released July 26, 2002 

On September 26, 2001, Centennjal Pueno Rico License COT. electronically tiled an “Amended Report on 

I 

€9 I I Deployment Requirements” in which we advised the Commission that Centennial had decided to switch OUT 
E91 1 Phase I1 solution for the Puerto h c o  market from a handset-based solution to a network-based solution. 
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service to us in early 2003. However, the PSAP is in the process of completely renovating its 
entire E91 1 system, and a recent Request for Proposal (“RFP”) process held by the PSAP 
relating to the renovation was unsuccessful and will be repeated in the next few months. We 
have been advised that the delay in this RFP process likely will result in a PSAP delay in 
requesting E91 1 service from Centennial. Centennial attended the first PSAP RFP planning 
meeting on August 19, 2002, and we intend to attend any future planning meetings to monitor 
the PSAP’s progress. By attending these planning meetings, we hope to be able to coordinate 
our E91 1 Phase I1 implementation process with the PSAP’s process. 

In addition, Centennial now provides service to the U.S. Virgin Islands of St. Croix and 
St. Thomas. Each island is served by a single PSAP; however neither PSAP has made a request 
to Centennial for either Phase I or Phase 11 E91 1 service. 

11. Domestic Markets 

Through five different subsidiaries,’ Centennial holds licenses to provide digital cellular 
service in 30 markets in the Midwest and Southern United States. Centennial provides cellular 
service in the following six states: Indiana, Louisiana, Michigan, Mississippi, Ohio and Texas. 
Centennial has chosen a network-based solution offered by Grayson Wireless to deploy Phase LI 
E91 1 in its domestic  market^.^ 

Phase I Service - Attachment A to this letter is a list of all PSAPs to which Centennial 
presently is providing Phase I E91 1 service, and the date that Phase I E91 1 service was timely 
implemented. As the chart shows, Centennial continues to receive PSAP requests for Phase I 
E91 1 service and we continue to implement Phase I service as valid requests are received. We 
note that Phase I E91 1 service is fully deployed in our Texas markets. Centennial also notes 
that, to date, we have not received any valid requests for Phase I (or Phase 11) E91 1 service  om 
PSAPs in the state of Ohio. Presumably, this is due to the fact that Ohio has not yet passed an 
E91 1 cost-recovery system for the PSAF’s. 

Phase I1 Service - As Centennial previously has advised the Commission, we are 
implementing Grayson Wireless’ “Geometrix” network overlay solution for E91 1 Phase I1 
compliance in our domestic ~narke ts .~  Presently, we are in the pre-deployment engineering stage 
of the Phase I1 implementation process. Centennial has not yet received any Phase I1 E91 1 
service requests kom PSAPs in Mississippi, Ohio or Texas. A list of all Phase 11 PSAP requests 
that we have received thus far, along with their status, can be found at Attachment B. The main 
points to be derived from t h s  chart are summarized below. 

Bauce Communications of Beaumont, Inc., Centennial Micbiana License Company LLC, Centennial 1 

Southeast License Company LLC, Elkhart Metronet, Inc. and Lafayette Cellular Telephone Company. 

4 See Centennial Communications COT. Amended Report on E91 1 Reporting Requirements, tiled September 
9. 2002. 
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In Indiana, we are working with the Indiana Enhanced Wireless 91 1 Board and its Cost 
Recovery Group (“Lndiana Board”) in coordinating Phase I1 E91 1 deployment. Thus far, we 
have received five valid PSAP requests. These requests came from PSAPs in the following 
counties - the date the PSAP request was received is also noted 

County Date Received 

Allen County 
Elkhart County 
Miami County 
Steuben County 
Wells County 

February 2,2001 
January 23,2001 
April 17,2002 
October 23, 2000 
March 2,2002 

We anticipate initiating Phase I1 service in Steuben County in January 2003, and the remaining 
four counties by the March 1,2003 deadline. Centennial intends to continue to work with the 
PSAPs in Indiana that have not yet perfected their Phase I1 requests, and to continue to work 
with the Indiana Board, to develop the most aggressive Phase I1 deployment schedule possible 
for these counties. 

In Louisiana, we have received Phase I1 E91 1 service requests from PSAPs in the 
following three parishes on the dates noted: Iberia Parish (April 8, 1997), Iberville Parish 
(January 27,2000) and Lafayette Parish (December 20,2000). We have determined that the 
Lafayette Parish Phase I1 request is valid, and anticipate implementing Phase II service there in 
February 2003. The validity of the Phase I1 requests from the Iberia and Iberville parishes was 
unclear, and we are working with those PSAPs to clarifi their status. If these requests are 
deemed to be valid, the planned implementation date is March 1, 2003. Finally, in Michigan, we 
have received a single Phase II request from a PSAP in St. Joseph County, and are working to 
determine the validity of this request. If deemed valid, Centennial anticipates implementing 
service in that county by the March 1,2003 deadline. 

Because no deployment benchmark deadlines have yet passed, Centennial has nothing to 
report in this regard. 

111. Affidavit 

I hereby declare under penalty of perjury that the information provided in t h s  response is 
true and accurate to the best of my knowledge, information and belief. 

If you have any questions regarding this report, or require additional information, please 
contact me, or Terry Cavanaugh at Cole, Raywid & Braverman, LLP, counsel for Centennial, at 
202-828-9857. 
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Sincerely, 

/si Lourdes L. Lucas 

Lourdes L. Lucas 
Vice President, Legal Affairs 
Centennial Communications Corp. 

cc: Thera Bradshaw, President 
Association of Public-Safety Communications 
Officials-International, Inc. 
35 1 N. Williamson Blvd. 
Daytona Beach, FL 321 14 

John R. Melcher, ENP, President 
National Emergency Number Association 
422 Beecher Road 
Columbus, OH 43230 

Evelyn Bailey, President, NASNA 
94 State Street, Drawer 20 
Montpelier, VT 05620-6501 

Robert M. Gurss 
Shook, Hardy & Bacon, LLP 
600 14" Street, NW, Suite 800 
Washington, DC 20005 
C o A e l  for APCO 

James R. Hobson 
Miller & Van Eaton, PLLC 
11 55 Connecticut Avenue, NW, Suite 1000 
Washmgton, DC 20036 
Counsel for NENA and NANSA 
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ATTACHMENT A 

List of PSAPs Receiving Phase I Service 
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State 
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IN 
IN 
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IN 
IN 
IN 
IN 
IN 
IN 
IN 
IN 
IN 
IN 
IN 
IN 
IN 
IN 
IN 
IN 
IN 
IN 
IN 
IN 
IN 
IN 
IN 
IN 
IN 
IN 

IN 
IN 
IN 
IN 
IN 
IN 

Centennial Communications Corp. -Domestic Markets 
Phase I E911 Requests -Implementation Dates 

County 
Adams 
Allen 
Allen 
Allen 
Allen 
Blackford 
Carroll 
Cass 
Cass 
Clinton 
De Kalb 
De Kalb 
De Kalb 
Elkhart 
Elkhart 
Elkhart 
Fulton 
Grant 
Grant 
Huntington 
Huntington 
Jasper 
Jay 
Kosciusko 
Kosciusko 
La Porte 
Lagrange 
Marshall 
Miami 
Miami 
Noble 
Noble 
Rush 
Rush 
St Joseph 
St Joseph 
St Joseph 
St Joseph 
St Joseph 
Starke 
Steuben 
Wabash 
Wabash 
Wabash 
Wells 
Whitley 

PSAP Name 
Adams County Sheriffs Department 
Allen County Sheriffs Dept. 
Ft. Wayne City Communications 
New Haven Police Department 
Three Rivers Paramedic 
Blackford County Central Dispatch 
Carroll County Sheriffs Department 
Cass County Sheriffs Department 
Logansport Police Department 
Clinton County 91 1 
Auburn Police Department 
DeKalb County Police E91 1 
Garrett Police and Fire Department 
Elkhart County Public Safety Communications Center 
Elkhart Police Department 
Nappanee Police Department 
Rochester Police Department 
Grant County Sheriffs Office 
Marion Police Department 
Huntington County Sheriffs Office 
Huntington Police Department 
Jasper County Sheriffs Office 
Jay County Sheriffs Department 
Kosciusko County Sheriffs Office 
Warsaw Police Department 
LaPorte County Sheriffs Office 
Lagrange County SherWs Office 
Marshall County Sheriffs Office 
Miami County Sheriffs Office 
Peru Police Department 
Kendalville Police Department 
Noble County Sheriffs Office 
Rush County Sheriffs Office . 
Rushville Police Department 
Mishawaka Fire Department 
Mishawaka Police Department 
South Bend Police Department 
St Joseph County 91 I 
St Joseph County Fire Dispatch 
Starke County Sheriffs Office 
Steuben County Communications 
North Manchester Police Department 
Wabash County Sheriffs Office 
Wabash Police Department 
Bluffton Police Department 
Columbia City Police Department 

Implementation 
Date 

111 0/2001 
3/31/1998 
3/31 /I 998 
3/31/1998 
3/31/1998 
4/14/2000 
4/21/1999 
6/28/2001 
6/28/2001 
5/29/1999 
8/2/2000 
8/2/2000 
8/2/2000 

101811998 
10/8/1998 
10/8/1998 
12/5/2000 
2/22/2000 
2/22/2000 
3/29/1 999 
3/29/1999 
1/23/2001 
1/10/2001 
5/24/2001 
5/24/200 1 
911 912002 
5/2 112001 
1/24/2001 
4/13/1999 
4/13/1999 
511 8/2001 
511 812001 
9/26/2002 
9/26/2002 
2/17/1999 
2/17/1999 
2/17/1999 
2/17/1999 
2/17/1999 

5/25/2001 
8/4/1998 

6/28/2001 
6/28/200 1 
6/28/2001 
4/30/1999 
5/18/2001 



Centennial Communications Corp. -Domestic Markets 
Phase I E911 Requests -Implementation Dates 

State County 
IN Whitley 
IN Count 
LA Lafayette 
LA Lafayette 
LA Count 
MI Branch 
MI Cass 
MI St Joseph 
MI St Joseph 
MI Van Buren 
MI Van Buren 
MI Count 
TX Hardin 
TX Hardin 
TX Jefferson 
TX Jefferson 
TX Jefferson 
TX Jefferson 
TX Orange 
TX Orange 
TX Orange 
TX Orange 
TX Orange 
TX Count 
Grand Count 

PSAP Name 
Whitley County Communications Center 

Acadian Ambulance Service 
Lafayette Parish Communications District 

Branch County Central Dispatch 
Cass County Sheriffs Department 
St Joseph County Central Dispatch 
Sturgis Police Department 
South Haven Police Department 
Van Buren County Central Dispatch 

Hardin County Sheriffs Department 
Silsbee Police Department 
Beaumont Police Department 
Jefferson County Sheriffs Department 
Nederland Police Department 
Port Arthur Police Department 
Bridge City Police Department 
Orange County Sheriffs Department 
Orange Police Department 
Pinehurst Police Department 
Vidor Police Department 

implementation 
Date 

5/18/2001 

7/27/1999 
7/27/1999 

10/23/2001 
10/3/2001 
9/28/2001 
9/28/2001 

10/23/2001 
10/23/2001 

8/25/2000 
8/25/2000 
8/25/2000 
8/25/2000 
8/25/2000 
8/25/2000 
8/25/2000 
8/25/2000 
8/25/2000 
8/25/2000 
8/25/2000 

47 

2 

6 

11 
66 
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ATTACHMENT B 

List of Phase I1 Requests 
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State 

IN 
IN 
IN 
IN 
IN 
IN 
IN 
IN 
IN 
IN 
IN 
IN 
IN 
IN 
IN 
IN 
IN 
LA 
LA 
LA 
MI 

County 

Allen 
Blackford 
Carroll 
Cass 
De Kalb 
Elkhart 
Franklin 
Fulton 
Grant 
Howard 
Kosciusko 
Lagrange 
Miami 
Rush 
Wabash 
Wayne 
Wells 
Iberia 
lberville 
Lafayette 
St Joseph 

Centennial Communications Corp. 
Phase I1 E911 Requests 

PSAP Name 

Allen County Sheriffs Dept. 
Blackford County Central Dispatch 
Carroll County Sheriffs Department 
Cass County Sheriffs Department 
DeKalb County Police E91 I 
Elkhart County Public Safety Communications Center 
Franklin County Sheriffs Department 
Rochester Police Department 
Grant County Sheriffs Office 
Kokomo Police Department 
Kosciusko County Sheriffs Office 
Lagrange County Sheriffs Office 
Miami County Sheriffs Office 
Rush County Sheriffs Office 
Wabash County Sherifs Office 
Wayne County Sheriffs Department Communications Center 
Bluffton Police Department 
Iberia Parish Sheriffs Office 
lberville Parish 91 1 
Lafayette Parish Communications District 
St Joseph County Central Dispatch 

Valid 

Yes 
No 
No 
No 
No 
Yes 
No 
No 
No 
No 
No 
No 
Yes 
No 
No 
No 
Yes 
Unknown 
Unknown 
Unknown 
Unknown 

Request 
Date 

02/02/01 
08/10/01 
08/14/01 
06/29/01 
11/17/00 
01/23/01 
0411 310 1 
0512 110 1 
01 /I 0/01 
1 1 10610 1 
06/20/01 
11/07/01 
0411 7/02 
0 112310 1 
07/02/01 
0711 6/01 
03/02/02 
04/08/97 
01/27/00 
12/20/00 
07/23/02 
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